Project: USH 10 STEVENSPOINT - WAUPACA

Major Project Status Report
February, 2005

Enumeration Year: 1989 District: 04

Current Status

TOTAL PROJECT COST ESTIMATE INFORMATION
(Original and Current Estimates)

Project Cost Estimate (Millions)

Change Since Last
Original Estimate Currrent Estimate Report
Estimated
Cost to
Cost to Date | Complete | Estimatein | Estimatein Cost
Cost Category | (Millions) | (Millions) [1998 Dollars|2005 Dollars| Feb.2005 | Aug. 2005 | (Millions) | Percent Reason for Changein Cost Estimate
e This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process
e There was no design estimate at the time of enumeration; the original design estimate listed isin
1998 dollars
Design $2.6 $0.6 $5.5 $6.3 $3.2 N/A N/A N/A
e This project was enumerated as part of the USH 10 corridor from Appleton to Marshfield in the
Budget - not through the TPC process
e Therewas no real estate estimate at the time of enumeration; the original real estate estimate listed
isin 1998 dollars
Real Estate $10.1 $1.9 $6.6 $7.5 $120 N/A N/A N/A e Thisproject isnearing completion, therefore most real estate has been purchased
Real estate cost increases were higher than inflation
e This project was enumerated as part of the USH 10 corridor in the Budget - not through the TPC
e Access control was increased since original estimate
e Frontage roads were added to meet expressway standards for access control
) e Since no engineering was done at the time of the original estimate it did not include:
Construction $47.1 $20.5 $54.0 $61.5 $67.6 N/A N/A N/A o Utility relocation
o Community sensitive design
o Jurisdictional transfers
0 Required environmental mitigation
o Construction delivery
Totals $59.8 $23.0 $66.1 $753 $82.8 N/A N/A NA
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